

1 BILL NO. S-83-09-25

2 SPECIAL ORDINANCE NO. S-208-83

3 AN ORDINANCE approving Change Order
4 #1 for Resolution 5964-82 - Poplar
5 Neighborhood, Phase I, with National
6 Serv-All, in connection with the Board
7 of Public Works.


8 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL
9 OF THE CITY OF FORT WAYNE, INDIANA:

10 SECTION 1. That Change Order #1 for Resolution #5964-82 -
11 Poplar Neighborhood, Phase I, with National Serv-All, in connec-
12 tion with the Board of Public Works for:


13 Change Order #1 for Res. #5964-82, Poplar
14 Neighborhood, Phase I is necessary because
15 new catch basins were originally bid as an
16 Alternate. Sewer Maintenance had agreed to
17 undertake this work when contract was let.
18 By the time National Serv-All began work on
19 this project, WPC Maintenance had too large
20 a work load and informed Street Engineering
21 that they could not handle this work. There-
22 fore, National Serv-All agreed to install the
23 new C.B.'s at their original bid price;

24 involving a net increase of Two Thousand Six Hundred Five and
25 70/100 Dollars (\$2,605.70), all as more particularly set forth
26 in the specifications, and which is on file with the Office of
27 the Board of Public Works, and is by reference incorporated herein,
28 made a part hereof and is hereby in all things ratified, con-
29 firmed and approved.

30 SECTION 2. That this Ordinance shall be in full force
31 and effect from and after its passage and any and all necessary
32 approval by the Mayor.

33 
Councilmember

34 APPROVED AS TO FORM
35 AND LEGALITY

36 
Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Scruggs, seconded by Adams, and duly adopted, read the second time by title and referred to the Committee City Planning (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____.M., E.S.T.

DATE: 9-13-83

Sandra E. Kennedy
CITY CLERK

Read the third time in full and on motion by Scruggs, seconded by Adams, and duly adopted, placed on its passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GiaQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHOMBURG</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCRUGGS</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 9-27-83

Sandra E. Kennedy
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ZONING MAP)~~ (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) NO. 1-208-83 on the 27th day of September, 1983.

ATTEST:

(SEAL)

Sandra E. Kennedy

CITY CLERK

Ray A. Ebert

PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 28th day of Sept., 1983, at the hour of 11:30 o'clock 7.M., E.S.T.

Sandra E. Kennedy

CITY CLERK

Approved and signed by me this 30th day of September 1983, at the hour of 12 o'clock 7.M., E.S.T.

Win Moses, Jr.

WIN MOSES, JR. - MAYOR

8/17/83

Change Order No. 1
 Object No. _____
 Name of Project Poplar Neighborhood, Phase I

Resolution No. 5964-82
 Board Order No. 83-82
 Date July 19, 1983

By National Serv-All
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
		SEE ATTACHED SHEET			
Total Decrease				\$1988.45	
Total Increase					\$4594.15
Net (Decrease) (Increase) Contract Price					\$2605.70

A sum of \$ 2605.70 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 57,575.00
Current Contract Price Adjusted by Previous Change Order	\$ _____
New Contract Price Including this Change Order	\$ 59,180.70

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by _____ calendar days due to this Change Order. The date for completion of all work shall be 7/15/83. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: David M. Anderson (Chief Street Engineer) Date 8/4/83

Accepted by: National Serv-All / Labadie Const. (Contractor) Date 8/9/83

Approved by: Carl E. O'Neal (Director of Transportation) Date 8-9-83

Approved by: [Signature] (Owner) Date 8-17-83

Tested by: John R. Collins
Jack Wilson
Heleen V. Gochenaum Date 8-17-83

Change Order No. 1
Resolution No. 5964-82
Board Order No. 83-82


REQUEST AND JUSTIFICATION FOR CHANGE

Necessity for change: New catch basins were originally bid as an Alternate. Sewer
Maintenance had agreed to undertake this work when contract was let. By the time National
Serv-All began work on this project, WPC Maintenance had too large a work load and informed
Street Engineering that they could not handle this work. Therefore, National Serv-All agreed
to install the new C.B.'s at their original bid price.

Will proposed change alter size of the project? Yes _____ No X

If yes, explain: _____

Affect on operation and maintenance cost of this project: None



Jess Yoder, Project Engineer

BILL NO. S-83-09-25

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order #1 for Resolution 5964-82 -
Poplar Neighborhood, Phase I, with National Serv-All, in connection
with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE PASS.

VICTURE L. SCRUGGS, CHAIRMAN

Victure Scruggs

SAMUEL J. TALARICO, VICE CHAIRMAN

Samuel J. Talarico

DONALD J. SCHMIDT

Donald J. Schmidt

MARK E. GIAQUINTA

Mark E. Giaquinta

PAUL M. BURNS

Paul M. Burns

*Concurred
in 9-27-83*

Sandra E. Kennedy

TITLE OF ORDINANCE Change Order #1 for Resolution #5964-82 - Poplar Neighborhood, Phase IDEPARTMENT REQUESTING ORDINANCE Board of Public WorksSYNOPSIS OF ORDINANCE Change Order No. 1 for Res. #5964-82, Poplar Neighborhood, Phase

is necessary because new catch basins were originally bid as an Alternate. Sewer
Maintenance had agreed to undertake this work when contract was let. By the time
National Serv-All began work on this project, WPC Maintenance had too large a work
load and informed Street Engineering that they could not handle this work. Therefore
National Serv-All agreed to install the new C.B.'s at their original bid price.

EFFECT OF PASSAGE New catch basins in Poplar Neighborhood, Phase I

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase \$2,605.70

ASSIGNED TO COMMITTEE